
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:03 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 348 Date: 17-Oct-2013 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 500

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

I was on vacation today and did not perform any inspection. The response to RFI 3465R01 directed the
removal of the louvers for the recirculation discharge louvers for the east anchorage dehumidification units
and the temporary installation of bird screens. The Department directed this as extra work to facilate
testing of the systems. The work detailed in this diary is ABF labor for jumping the E2-E3 traveler from the
Skyway transition section to SAS Lift 14 OBG west of hinge AW.

FWS work from the night of Tuesday 10/16 to the morning of 10/17. Mahmoud Khandaghibadi perform
the night inspection for Caltrans and signed the extra work report.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

FOR TOM COLOMBOPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

Compressed Air pipe testing

Mahmoud Khandaghabadi performed the inspection for work from the night of 10/16/2013 to the morning
of 10/17/2013:

The West Bound Lane Closure is set at 9:00 PM and is picked up at the 4:30 AM.

Today set up for leak detection on 4" air pipe, replaced a leaking valve at PP 106 and installed two missing
caps, visually inspected all the valves, pressurized the line and tested for 2 hours with pressure loss from
110 to 100 psi, fixed the damaged air cap chains, fixed the loose valves and retested at 118 psi. the
second test for one hour had a pressure dropped to 115 psi (3 psi loss due to temperature drop.)

F.W. Spencer Crew:
Thomas Colombo Superintendant
Narciso Blagi Journeyman Plumber
Bill Retiakoff Safety Person
Equipment:
Air Compressor

126 0-000-000.126

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 348 Date: 17-Oct-2013 Thursday

Trucks two F150 and one Ford Ranger
Port A Potty
Hertz Rental Magnum Light

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP Victor RuizPainter 4.00 0.00 0.00 4.00

APP EDILBERTO LEONPainter 6.00 0.00 0.00 6.00

Diary: Dispute

DIP Painting

The CCC painters spent 3/4 of the shift in the paint booth in their yard at Pier 7 blasting and applying the
1st prime coat of Miozinc to 4 sections of ductile iron pipe to be incorporated into the work.

002 0-IPP-EFA.045

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JAMES MIRANDAIronworker 0.00 3.00 0.00 3.00

FOR MICHAEL DRAPERIronworker 0.00 3.00 0.00 3.00

JNM STANLEY DALIEIronworker 0.00 3.00 0.00 3.00

FOR JAMES BENNINGHOVEIronworker 0.00 3.00 0.00 3.00

Diary: Dispute

Dehumidification System Test

The ABF ironworker crew spent three hours jumping the WB E2/E3 traveler from the Skyway rails to the
SAS rails to provide access for the FW Spencer crew to replace the east anchorage dehumidification
system's recirculation discharge louver with a bird screen. This work was directed in the response to RFI
3465R01.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Change of Character

FWS spent approximately 1.5 hours mobilizing to the bridge and approximately 1 hour to demobilize off
the bridge.

FWS had to perform this work from a night closure. Due to this, the crew is paid shift differential, and a
light tower was required and a tow behind port-a-potty..

The Port-a-Potty and the light tower are to be paid as a monthly rental.

001 0-FWS-ELS.354
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